
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 101 

O.S.C. JOE COSENTINO/CHARLIE FITZSIMMONS DATE: 02/10/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny /Windy TEMPERATURE: 30's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end a total of 430 drums where shredded and 183 drums de-headed, the crew 
works an eight hour day including demobilization time. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Mike Ceretta of Schiavone Bonomo Corp. pays a site visit today to determine how much more 
scrap steel will be generated on site. The pricing of $ 90.00 / ton will stand for the balance of this 
month, but would not stand beyond, it is believed we would be done by the month's end. 
EXCEPTIONS / UNUSUAL CONDITIONS: 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 
* O.S.C. gives OHM a go ahead to request for quotes the costs for T & D of waste streams 1-18 
this will be started on Monday the 13th. Steve Wurzburger will be on site Monday as well to furth 
discuss regulatory differences of waste soil / ash piles on site and review existing concerns for 
the potential fixation of this waste. 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* Operations to be concluded by 1430 hrs. today, demobilizing personnel for the week end. 
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